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Madagascar Compact Progress
* Land Tenure Project: The Land Tenure Project was designed to * Note: Following the MCC Board decision in May 2009 to terminate
increase land titling and land security, and improve the efficiency the MCC Compact in Madagascar, MCC is working with MCA
of land service administration. Madagascar to ensure an orderly windup of the program. MCC will

issue a final status report after the termination process is complete.
* Financial Sector Reform Project: The Finance Project was de-

signed to improve a weak banking system, make essential financial
services available to rural areas, advance credit skills, and cut

delays and risks in payments for goods and services.

* Agricultural Business Investment Project: This project was
designed to identify investment opportunities for rural Malagasy
populations in local, regional, or international markets, and train
farmers and other entrepreneurs in production, management, and

marketing techniques.

Compact At-A-Glance Obligations by Project Country At-A-Glance

Signed 4/18/2005 in millions Population 9,110,940*

Entry Into Force........ccocueveuunncne. 7/27/2005 GNI per Capita $410*
; o Land Tenure Project

The five- year, approximately $110 million $1.23 $330.12 B Financial Sector Reform Project ‘

MCC Compact seeks to increase land B Agricultural Business Investment Project A

B Program Administration and Control
Monitoring and Evaluation

security, modernize the financial sector,

and spur investment in farms and other
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rural businesses

$86,696,162 total contract commitments
$85,367,067 disbursed to date
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Compact Implementation Timeline

Year 1

Year 2

MILLENNIUM CHALLENGE CORPORATION

Year 3 Year 4

Year 5

08/05 - 07/06

08/06 - 07/07

08/07 - 07/08 | 08/08 - 07/09

08/09 - 07/10

Land Tenure Project

Support Development of National Land Policy Framework

Improve Ability of the National Land Service Administration

Decentralization of Land Services

Land Tenure Regularization

Information Gathering Analysis and Dissemination

Finance Project

Promote Legal and Regulatory Reform

Reform Sovereign Debt Management and Issuance

Strengthen the National Savings Bank

Provide New Instruments for Agribusiness Credit

Modernize National Interbank Payment System

Improve Credit Skills Training, Increase Credit Information

Agricultural Business Investment Project

Create and Operate Six Agricultural Business Centers

Create National Coordinating Center for ABC's

Identify Investment Opportunities

Build Management Capacity Zones

Project Preparation

Construction - Infrastructure
I Project Activities - Other Sectors
N Compact Windup

April 2010

Disbursements to Date $85,367,067
Total Contract Commitments $86,696,162

* For more information on country proposals, due diligence, program set-up,
implementation and monitoring, and ongoing impact, please see the diagram

entitled Typical MCC Program Cycle at www.mcc.gov.
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Following the MCC
Board decision in May
20009 to terminate the
MCC Compact in Mada-
gascar, MCC is working
with MCA Madagascar

to ensure an orderly
windup of the program.
MCC will issue a final
status report after the
termination process is
complete.




